Assignment #1

- Deliverable: post your homework on Canvas as a single ZIP file with the name "HW1_YourLastName, FirstName" that has the following documents:
 - 1. MS Project File
 - 2. Report PDF document
- Communicate all questions regarding the homework with the TA.

Use the data spreadsheet provided below to achieve the following:

- 1. Feed the information provided in this handout in MS Project to create the Project Plan and the Network Diagram
- 2. Create a WBS with the required phases and activities to complete this project
- 3. Assign the Resources to the Tasks making any assumptions you consider appropriate (Your assumptions should be based on Software Engineering Assumptions).
- 4. What is the earliest finish date for this project if it is scheduled to start on 9/16/24?
- 5. If you are not allowed to use more than 20% of the resources available at any point of time for this project, what is the earliest finish date for this project if it is scheduled to start on 9/16/24?
- 6. Submit your MS Project File and a PDF document with your answers to Question #4 and Question #5 above.

Resources Available

<u>Important Note:</u> ONLY assign the needed resources to the tasks; for example, a project management task needs only one project manager of the available managers to write it, however, you could use more than one requirements engineer to work on writing the requirements document.

Category	Initials
Project Manager	PM1, PM2
Requirement Engineers	RE1, RE4, RE8, RE9, RE10, RE11, RE12, RE18, RE19, RE20
System Engineers	SE1, SE4, SE8, SE9, SE11, SE12, SE13, SE17
Programmers/Software Engineers	PE1, PE2, PE8, PE9, PE10, PE11, PE12, PW16
Test Engineers	TE1, TE2, TE3, TE7, TE8, TE9, TE10, TE15
Documentation Engineers	DE3, DE4, DE5, DE6, DE7, DE8, DE9, DE14

Assumptions and Constraints:

- 1. Every review or inspection "meeting" task shall be carried by 5 engineers including ONE of the author(s)
- 2. Every review or inspection "preparation" task shall be carried by 4 engineers excluding the author(s)
- 3. Any "Rework" task can be executed by one or all authors of the original task
- 4. Project Plan shall be reviewed by at least ONE engineer from every technical area.
- 5. Risk Mitigation and Contingency Plan is written by one of the project managers.
- 6. Risk mitigation and contingency plan shall be reviewed by at least ONE engineer from every technical area.
- 7. System Engineers are responsible for creating Analysis and Design artifacts

Task/Activity Dependencies:

It is expected that you will find the <u>correct</u> task dependencies based on the material discussed during class and considering the following constraints:

- 1. There is no technical task prior to requirement phase; project planning is not a technical task it is a managerial task.
- 2. Analysis Activity can start as soon as requirement document is complete
- 3. Design activity can start as soon as Analysis document is complete
- 4. Data Model task can start when Detailed Design task finishes
- 5. Coding can start as soon as design is complete
- 6. Writing Test Plan can start as soon as requirements are complete
- 7. Executing Test Plan can start as soon as coding is complete
- 8. Documentation can start as soon as requirements are complete
- 9. Any other constraints that you might add, shall be documented clearly when you submit your homework.
- 10. Risk mitigation and contingency planning can start after project plan is complete, and can finish any time before analysis starts.

Task	Amount of Work	Productivity Rate
Project Plan		
Write Plan	31 pages	3 pages/Hour
Review Plan		, 0
Preparation for review		5 pages/Hour
Review Meeting		5 pages/Hour
<u> </u>	00 1.6	
Rework	22 defects	4 defects/Hour
Risk Mitigation and Contingency Plan		
Write Plan	47 pages	4 pages/Hour
Review Plan		-
Preparation for review		4 pages/Hour
Review Meeting		8 pages/Hour
Rework	45 defects	5 defects/Hour
Rework	40 delects	3 derects/riodi
Requirement		
Write requirements	112 Req	5 Req/Hour
Write Use Case Model	46 Use Cases	3 use case/2 Hours
Review Requirements/ Use Case Model		
Preparation for review		18 Req/Hour
		4 Use Cases/Hour
Review Meeting		28 Req/Hour
		6 Use Cases/Hour
Rework	136 defects	10 defects/Hour
Analysis		
Write Analysis Document	66 pages	5 pages/Hour
Review Analysis Document		
Preparation for Analysis Document		4 pages/Hour
Review Meeting		9 pages/Hour
Rework	123 defects	6 defects/Hour
Design		
Write DD	89 pages	5 pages/Hour
Review DD		
Preparation for DD		4 pages/Hour
Review Meeting		8 pages/Hour
Rework	188 defects	5 defects/Hour
Write Data Model (DM)	28 pages	1 page/4 Hours
Review DM		
Preparation for DM		4 pages/Hour
Review Meeting		5 pages/Hour
Rework	88 defects	6 defects/Hour

Coding and unit test		
Write Code	3800 SLOC	5 SLOC/Hour
Unit Testing		
Prepare/Execute Test Cases	256 test cases	10 Test Cases/Day
Fix Found Defects	179 Defects	8 Defects/Day
Test Fixed Defects	179 Defects	12 Defects/Day
Code Inspection		
Preparation for Code Inspection		113 SLOC/Hour
Code Inspection Meeting		189 SLOC/Hour
Rework	188 defects	5 defects/Hour
Testing		
Write test plan (TP)	166 pages	5 pages/Day
Review TP		
Preparation for TP		4 pages/Hour
Review TP Meeting		8 pages/Hour
Rework	255 defects	7 defects/Hour
Execute TP (test cases)	215 test cases	9 test cases/day
Fix Found Defects	213 defects	14 defects/day
Test Fixed Defects	213 defects	17 defects/day
Documentation		
User Documentation	134 pages	4 pages/Hour
Review UD		
Preparation for UD Review		5 pages/Hour
Review UD Meeting		7 pages/Hour
Rework	174 defects	6 defects/Hour