Assignment #3

- Deliverable: post your homework on Canvas as a zipped file with the name "HW3- YourLastName, FirstName".
- Communicate all questions regarding the homework with the TA.
- Assignment #3 is composed of two parts: Part I and Part II

High-Level Requirements:

- 1. For this project in Assignment #3, some tasks are missing and their sizes along with their corresponding productivity rates are unknown.
- Use the productivity rates used in Assignment #1 and Assignment #2 to establish a baseline (the average of productivity rates for Assignment #1 and Assignment #2) for the **Productivity Rates** of Assignment #3
- Use the size data for the different tasks used in Assignment #1 and Assignment #2 to establish a baseline (the average size data for Assignment #1 and Assignment #2) as **Estimates** for the **Size** data of Assignment #3
- 4. Consider WBS for Assignment #1 and Assignment #2 to identify the activities and tasks for Assignment #3.
- 5. Use sound software engineering principles for creating new tasks and estimating the size of new tasks or their productivity rates; **consider** the data you have seen in other projects in Assignment #1 and Assignment #2 in your estimates for the different tasks and project planning

Part I

Calculate the missing data in the following Estimation Baseline Table

Extrapolate the Estimation Baseline Based on the Data Given in Assignment #1 and Assignment #2

Phase	Tasks	Work Size	Productivity Rate
Project Plan	??	??	??
Process Updates			
Requirements	??	??	??
Development/Test Environment			
Analysis	??	??	??
Design	??	??	??
Coding			
	Write Code	3800 SLOC	5 SLOC/Hour
	Unit Testing		
	Prepare/Execute Test Cases	185 test cases	8 Test Case/Hour
	Fix Found Defects	310 defects	10 Defects/Day
	Test Fixed Defects	310 defects	10 Defects/Day
	Code Inspection		
	Preparation for Code Inspection	3800 SLOC	102 SLOC/Hour
	Code Inspection Meeting	3800 SLOC	162 SLOC/Hour
	Rework	410 defects	5 defects/Hour
Testing			
Documentation	??	??	??

Red Cells

Green Cells

Yellow Cells

You Need to Calculate Data Given Walkthrough Example

Part II

Using the data spreadsheet provided below to achieve the following:

- 1. Use the **Estimation Baseline** calculated in **Part I** in the creation of the project plan for **Part II**
- 2. Assume that you have been asked to create the project plan for this project after you have created the project plans for Assignment #1 and Assignment #2.
- 3. Assume it has been requested that this project be started on 10/14/24 after the projects in Assignment#1 and Assignment#2 have been started. The project in Assignment#3 will share the same resources listed in Assignment #1 and Assignment #2.
- 4. Feed the information provided in this handout in MS Project to create the Project Plan and the Network Diagram
- 5. Create a WBS with the required phases and activities to complete this project
- 6. Assign the Resources to the Tasks making any assumptions you consider appropriate (Sound Software Engineering Assumptions).
- 7. What is the earliest finish date for this project if it is scheduled to start on 10/14/24?
- 8. Can this project be completed 2 months after it starts? Explain why yes or no.
- 9. Submit your MS Project Files; submit all 3 project files.
- Submit your Comments regarding the start and completion dates and resources assignments for the three projects in a PDF document called Analysis.pdf.
 - 1. Document and comment on the WBS
 - 2. Document and comment on the Network Diagram
 - 3. Document and comment on the resource pool utilization
 - 4. Document the Baseline Estimation Calculations
- 11. The two documents in steps 9 and 10 shall be saved in a zipped file named "HW#3- YourLastName, FirstName".

Resources Available

<u>Important Note:</u> Use the resources listed in Assignment#1 and Assignment#2 in addition to the following resources:

• Test Engineer: TE385, TE386

• System Engineer: SE383

Programmers/software engineers: PE380, PE381, PE382

Documentation Engineer: DE380, DE381

Assumptions and Constraints:

1. Use the same software engineering assumptions used in Assignment #1 and Assignment #2.

Task/Activity Dependencies:

It is expected that you will find the <u>correct</u> task dependencies based on the material discussed during class and considering the following constraints:

- There is no technical task prior to the requirement phase; project planning is not a technical task it is a managerial task. However, process updates tasks must be completed before the Requirements phase starts.
- 2. Analysis Activity can start as soon as requirement document is complete.
- 3. Design activity can start as soon as Analysis document is complete.
- 4. Coding can start as soon as design is complete.
- 5. Writing Test Plan can start as soon as requirements are complete.
- 6. Executing Test Plan can start as soon as coding is complete.
- 7. Documentation can start as soon as requirements are complete.
- 8. Any other constraints that you might add, shall be documented clearly when you submit your homework.
- 9. Build the development and testing lab environment task must be completed before design starts and as soon as the project plan is complete.
- 10. Any engineer can update the software development process and any engineer can review or fix defects in the changes made to the software development process

Phase	Size	Productivity
Project Plan	150 pages	
Identify the Tasks		Identify Productivity
???		???
???		???
Documented Software Development Process Updates		
Process Changes	82 Changes	4 Changes/Hour
Review Changes		
Preparation for review		5 Changes/Hour
Review Meeting		8 Changes/Hour
Rework	91 defects	5 defects/Hour
Requirement	210 Req	
Identify the Tasks		Identify Productivity
???		???
???		???
Build the development and testing lab environment		
Hardware Environment		
Servers	12	1 server/day
Clients	21	5 clients/day
Software Development Tools		3 chemis day
Build/compile tools	12	1 tool/Hour
Software Testing Tools		2 000 // 10 0
Test Cases Execution tools	5	2 tool/day
Simulation tools	8	2 tool/day
Analysis	172 pages	
Identify the Tasks	1 3	Identify Productivity
???		???
???		222
Design	220 pages	
Identify the Tasks		Identify Productivity
???		???
???		???
Coding	3800 SLOC	
Identify the Tasks		Identify Productivity
???		???
???		???
Testing		

Write test plan (TP)	205 pages	8 pages/Day
Review TP		
Preparation for TP		5 pages/Hour
Review TP Meeting		10 pages/Hour
Rework	101 defects	4 defects/Hour
Execute TP (test cases)	194 test cases	8 test cases/day
Fix Found Defects	113 defects	5 defects/day
Test Fixed Defects	113 defects	10 defects/day
Documentation	177 pages	
Identify the Tasks		Identify Productivity
???		???
???		???